

ODP 0-447
10 April 1980

MEMORANDUM FOR: Deputy Director for Administration
FROM: Bruce T. Johnson
Director of Data Processing
SUBJECT: ODP Report for Week Ending 9 April 1980

NPIC Computer Upgrade

STATINTL ODP concurred in an NPIC request to declare the Univac 494 computer excess to NPIC needs. The 494 is being replaced by an 1100 series Univac in the implementation of a planned upgrade. The estimated value of the 494 is in excess of \$2 million. [REDACTED]

SAFE

STATINTL [REDACTED] the coaxial cable installation contractor for SAFE's bus communications system, arrived on site at the Agency Headquarters building on 7 April. The actual installation will begin shortly and take approximately one year to complete.

STATINTL The SAFE Project contracting officer has cautioned all CSPO members to limit their contact with potential offerers of proposals in response to the SAFE request for proposals for SAFE computers. Further, all contacts must be documented. [REDACTED]

New Computer Performing Well

STATINTL The Amdahl 470/V7 computer will be configured as the primary backup VM system on 12 April. Testing will be conducted during prime shift next week for comparison purposes. The V/7 is currently processing about 900 jobs during prime shift. CPU utilization averages 90% with 70% of all CPU utilization being spent in problem program state. The I/O channel activity is reasonably well balanced. The paging activity is extremely low (3-5 per second) due to the large main memory size (12 megabytes). [REDACTED]

STATINTL

Support to Office of Comptroller

FRS - Financial Resources System. We completed a request to provide the capability to display budget data at the billion dollar level. This involved modifying six FRS programs and 173 manhours of effort. [REDACTED]

STATINTL

/s/ Bruce T. Johnson

Bruce T. Johnson

STATINTL

O/D/ODP [REDACTED] ee/4-10-80

Distribution:

Orig - adse
1 --ea Div/Staff/ODP
1 - ODP Registry
2 - O/D/ODP